



A six-week build, then support through your first governed cycle

Tentative, high-level dates, confirmed with you at kickoff. We will send a short written update at the end of every phase, so you always know exactly where things stand.



The core build is six weeks, late July to early September. The optional supported cycle runs alongside your first board and committee meetings, September to November.



What happens in each phase

PHASE 1

Kickoff & instruments

Tentative: week of 28 July to mid-August

We finalise the board pack template, committee report templates, agenda, minutes and action-log templates, the annual board calendar, and the Delegation of Authority and terms of reference, working alongside your Company Secretary.

You receive: the instrument set, ready to use.

From you: a point of contact (ideally the Company Secretary), access to current papers, and 45 minutes for kickoff.

PHASE 2

Training & capability

Tentative: 11 to 29 August

Practical working sessions for the executive directors and management: reporting and escalation, using the templates, chairing a committee, and how information flows between management, the Afya-HSH Governance Committee, the committees, and the Board.

You receive: directors and management confident to run board and committee interactions.

From you: scheduling two to three short sessions with the directors and management.

PHASE 3

Handbook & handover

Tentative: week of 1 September

We produce the Board and Committee Handbook and hand the system over to your Company Secretary, so it runs well without us.

You receive: the Board & Committee Handbook, and a clean handover.

From you: a final review session.

PHASE 4 (OPTIONAL)

Supported first cycle

Tentative: September to November

We attend and quietly coach through your first board and committee meetings, refining the templates against real use and giving each chair light, private feedback.

You receive: an embedded model, not just a launched one.

From you: seats at the first board and committee meetings.

IMMEDIATE NEXT STEP

A 30 to 45 minute kickoff call, proposed for Tuesday 28 or Wednesday 29 July. We confirm the point of contact, agree the document list, and lock these dates.