



Haven Growth Plan

The first six months, month by month

The milestones that carry Haven from where it is today to the mandate of N45-50M a month at an 18-20% EBITDA floor. Six 30-day windows, each ending on a run-rate target and feeding the next. Owners and levers are shown for each milestone; tick the Done column as each is met.

M1	M2	M3	M4	M5	M6
N16M	N24M	N30M	N36M	N42M	N46M

Monthly run-rate targets, building to the February peak.

Month 1 · Days 1-30 Stabilise & switch on the engine			RUN-RATE TARGET ~N16M / mo
Milestone	Owner	Lever	Done
Billing & revenue-capture system live Every service delivered is recorded and billed; the handover-sheet record retired.	Finance + C4A	Lever 6	
Tariff mystery-shop + reprice the zero-priced lines 5-6 peers benchmarked; the 80.9% of lines at zero given defensible prices.	C4A	Lever 6	
Receivables recovery push (Leadway & NEM) First tranche of the N4.2M recovered; a weekly chase routine running.	Finance	Lever 7	
Vendor-managed inventory partner selected Consignment terms agreed to free the N2.77M in stock and end stockouts.	Pharmacy + C4A	Lever 7	
Referral portal v1 live + inbound analyst calling Portal takes referrals; the dedicated analyst working the hospital call list.	Business dev	Lever 1	
NICU repriced + hyperlocal catchment mapped New NICU rate set; every maternity unit and Ob/Gyn near GRA Ikeja ranked.	Dr Odedina + BD	Lever 2	
Senior operations leader: role defined, search live Spec and KPIs written; candidates being sourced.	Board + C4A	Lever 8	
Safety & just-culture quick wins Crash-cart standard locked; just-culture standard drafted from the survey.	Clinical lead	Lever 8	


Month 2 · Days 31-60
Professionalise, drive the NICU, launch the club
**RUN-RATE TARGET
~N24M / mo**

Milestone	Owner	Lever	Done
Senior operations leader in post Hired and running the facility day to day.	Board	Lever 8	
NICU growth drive running Ob/Gyn NICU tours underway; high-risk antenatal pathway live; first referral agreements signed.	Dr Odedina + BD	Lever 2	
Neonatal transport ambulance operational A mobile NICU that collects sick babies from referring facilities.	Operations	Lever 2	
Haven Club launched Three plans live; Bump-to-Baby on-ramp open; first members enrolling at every discharge.	Membership + C4A	Lever 5	
New tariff live + HMO renegotiation started Repriced tariff in the billing system; new HMO empanelment and renegotiation begun.	Finance + BD	Levers 4, 6	
Management reporting dashboard live One reconciled monthly report: revenue by line, EBITDA, occupancy, receivables.	Finance + C4A	Lever 8	
Staff app configured + incentives redesigned HR app running onboarding, rota, payslips, KPIs; new commission/JD/KPI structure drafted.	HR + C4A	Lever 8	


Month 3 · Days 61-90
Add the lines & turn on marketing
**RUN-RATE TARGET
~N30M / mo**

Milestone	Owner	Lever	Done
Home care & telemedicine live Newborn home checks, post-discharge visits, home phototherapy, virtual follow-ups.	Clinical	Lever 9	
Nutrition, lactation & therapy clinics open Nutrition/lactation and developmental & therapy (speech, OT, physio) services live.	Clinical	Lever 9	
First sessional paediatric surgery lists Visiting surgeon sessions running; theatre in use.	Clinical	Lever 3	
Lab outsourcing live Accredited reference partner running; point-of-care core kept in-house, rest sent out.	Clinical + C4A	Lever 7	
Corporate & school retainers: first signed First contracts closed, starting from the Toddler Town relationship.	Business dev	Lever 4	
Marketing engine on Events calendar live with the first community event; podcast launched; agency held to booked leads.	Marketing / agency	Lever 10	
Club membership building First cohort of members enrolling steadily at discharge and registration.	Membership lead	Lever 5	

Month 4 · Days 91-120
Scale demand & embed the culture
**RUN-RATE TARGET
~N36M / mo**

Milestone	Owner	Lever	Done
NICU occupancy scaling into the season Cots filling on the referral pipeline; occupancy climbing week on week.	Dr Odedina + BD	Lever 2	
Referral network widened Beyond hyperlocal; the analyst pipeline at full tilt with tracked conversion.	Business dev	Lever 1	
More HMO panels live + corporates growing New empanelments active; corporate and school retainers expanding.	Finance + BD	Lever 4	
Club events cadence running; membership growing Regular member events; membership base building toward target.	Membership lead	Lever 5	
Cultural transformation embedded Onboarding, SOPs, culture & EQ training, peer-to-peer learning, and the new incentives all live.	HR + Clinical	Lever 8	
Add-on clinics maturing Dentistry, audiology and allergy/asthma added as they come ready.	Clinical	Lever 9	

**Month 5 · Days 121-150****Fill the beds at peak & optimise yield****RUN-RATE TARGET
~N42M / mo**

Milestone	Owner	Lever	Done
NICU near full through the high season Peak occupancy sustained; transport and referrals feeding the cots.	Dr Odedina + BD	Lever 2	
Tariff second tranche / yield optimisation Second price step where defensible; payer mix actively managed for margin.	Finance + C4A	Lever 6	
Surgery lists regular; theatre utilisation up Sessional surgery a steady line; theatre time well used.	Clinical	Lever 3	
Membership ramp accelerating; renewals live Enrolment accelerating; retention and renewal mechanics in place.	Membership lead	Lever 5	
Marketing at pace Events, podcast and agency delivering a steady flow of booked leads.	Marketing / agency	Lever 10	
Working-capital discipline holding Receivables and stock under control; margin at or above the floor.	Finance + C4A	Lever 7	

Month 6 · Days 151-180**Hit the mandate & lock it in****RUN-RATE TARGET
~N46M / mo · 18-20%
EBITDA**

Milestone	Owner	Lever	Done
Run-rate at N45-50M, EBITDA at the floor The mandate met: revenue and 18-20% EBITDA confirmed on the reconciled dashboard.	Board + C4A	Mandate	
NICU at peak; referral engine self-sustaining Cots full; referrals flowing without heroics.	Dr Odedina + BD	Lever 2	
Club at first membership milestone Membership base at its first target; ancillary spend from members flowing.	Membership lead	Lever 5	
All service lines live and contributing Surgery, home care, therapy and diagnostics each carrying revenue.	Clinical	Levers 3, 9	
Licence resolved; accreditation pathway underway Establishment licence squared; clinical governance and accreditation in motion.	Board + C4A	Quality	
Plan to hold the run-rate agreed A costed plan to carry the peak through the low season, signed off by the board.	Board + C4A	Lever 8	